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ATTACHMENT 5 - WORK PLAN

This section describes the work that will be performed and is divided into the following
sections:

Scope of Proposal

Goals and Obijectives

Project Location

Work ltems

Project Deliverables

Permitting and Environmental Documentation
Strategy for Evaluating Progress and Performance
Property Access

Information Dissemination

5.1 — Scope of Proposal

The scope of the proposal is to construct five multi-level groundwater monitoring wells
to enhance an existing groundwater monitoring program. The wells will include four
double completion wells and one triple completion well. The scope will be achieved
through a number of specific work tasks described in this work plan, including public
outreach, monitoring well design, monitoring well construction, post construction
activities and reporting.

5.2 — Goals and Obijectives

The specific goals and objectives of the groundwater monitoring program are to gather
public comment on the program and to plan, design and install five depth-discrete
(multi-level) nested monitoring wells, evaluate the findings from their installation and
present the findings in a useful report.

The wells will provide benefits to District-wide groundwater monitoring, and localized
benefit to the Apex Ranch Conjunctive Use project. The long-term general goals for the
monitoring wells include:

Establish a baseline for future monitoring

Fill gaps in District-wide monitoring network

Increase capability to measure water levels in multiple aquifers

Characterize geographic variability in water quality

Use monitoring data in part to compute groundwater stored and withdrawn
Provide data needed for graphical, semi-analytical or computer model
analysis of groundwater conditions

oUW~
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Goals specific to the Apex Ranch Conjunctive Use Project include:

—

. Monitor water quality impacts from groundwater banking

2. Evaluate operation and maintenance procedures to maintain or enhance
recharge rates

3. Evaluate the effect of groundwater recharge on shallow groundwater levels
beneath and adjacent to recharge facilities

4. Determine the impact of recovery well pumping on groundwater levels in

nearby wells

Use monitoring data to assist in locating future recovery wells

Use monitoring data for groundwater bank management decisions concerning

future recharge and operation of recovery wells

o o

5.3 — Project Location

The project includes installation of five monitoring wells as shown on Figure 4.3. The
wells are located in the northeastern portion of KCWD. Three wells will be placed along
an east-west transect across the Apex Ranch recharge area. Two other wells are
located west (down-gradient) in rural agricultural areas.

5.4 — Work ltems

The work plan for the project is described below, and the five work tasks are consistent
with the schedule and budget.

Task 1 — Public Qutreach

Subtask 1.1 - Groundwater Monitoring Committee Meetings

An existing Groundwater Monitoring Committee, comprised of local citizens, will meet
twice during the project. At the first meeting KCWD will discuss the purpose of the
project, proposed well locations and depths, and solicit comments. At the second
meeting KCWD will review the results of the project including well locations, data
collected, and implications for future monitoring, and solicit comments.

Subtask 1.2 — King River Area Property Owners Association Meetings

Two public outreach meetings will be held with representatives from the Kings River
Area Property Owners Association (KRAPOA), a local group of landowners who have
expressed concern over the District’'s operations on groundwater levels. At the first
meeting KCWD will discuss the purpose of the project, proposed well locations and
depths, and solicit comments. At the second meeting KCWD will review the results of
the project including well locations, data collected, and implications for future
monitoring, and solicit comments.

Subtask 1.3 - District Board of Directors Meetings
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The KCWD Board of Directors meets monthly to discuss District issues. The meetings
are open to the public and the Board is comprised of local growers who represent the
voice of the local farming community. It is anticipated that the Board will be given bi-
monthly updates on the project. Also, in-depth presentations on the project will be
provided at two Board meetings. During these meetings, the engineering consultant will
provide handouts, and, if necessary, Powerpoint presentations and other visuals will be
incorporated into the presentation. The Board will be educated on the project and
asked to provide input and comments.

The District also plans to educate other agencies on the project during regularly
scheduled meetings. These agencies will include: the Kings Basin Water Authority,
Kaweah Delta Water Conservation District, and Kings River Water Authority. This work
is not included in the budget since it will only involve KCWD staff.

Task 2 - Monitoring Well Design

Subtask 2.1 - Conceptual Desigh Memorandum

A conceptual design memorandum will be prepared based upon an understanding of
the hydrogeologic setting and groundwater flow conditions. The conceptual design
memorandum will document and expand upon the project details described in Section
4.2 — Project Description. The conceptual design memorandum will include:
monitoring well locations, drilling methods, monitoring well depths and borehole
diameters, screen lengths and intervals, gravel/sand pack intervals, and sealing
materials and intervals. The memorandum will be given to the Groundwater Monitoring
Committee, hydrogeologic consultant for KRAPOA, and an independent third-party
expert (Kenneth D. Schmidt and Associates) for comments before proceeding with the
final design.

Subtask 2.2 - Environmental Documents/Permitting

Based on the nature of the work, KCWD believes that the work is categorically exempt
from CEQA. KCWD will file a Notice of Exemption with Kings County based on a Class
6 ‘Information Collection’ exemption (Section 15306) and Class 3 ‘Small New Facilities’
exemption (Section 15303). The drilling contractor will be required to obtain well drilling
permits and County right-of-way encroachment permits (see Subtask 3.1).

Subtask 2.3 - Monitoring Well Construction Drawings and Specifications

A licensed engineer will prepare well design drawings, specifications and technical
documents. The wells will be designed in accordance with the California Water Well
Standards and Kings County Well Ordinance
(http://www.countyofkings.com/planning/building/Ord587WaterWell.pdf). The
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preliminary cost estimate in Attachment 6 — Budget will be updated for comparison to
bids.

Subtask 2.4 - Prepare Public Bid Documents/Assist with Bidding

KCWD will prepare necessary bidding and legal documents to conduct a public bidding
process. KCWD will provide public notice of the bidding in accordance with
Government Code requirements and KCWD policies. The documents will be made
available to the State for review as necessary. It is anticipated that all monitoring wells
will be included in one bid. The wells shall be drilled by qualified well drillers with
experience constructing nested monitoring wells to similar depths.

Task 3 - Monitoring Well Construction

Subtask 3.1 - Well Construction

This task includes construction of five new monitoring wells shown on Figure 4.3. The
wells will have the casing depths described in Section 4.2.

Construction review will be performed under the supervision of a licensed engineer or
geologist. The District and the engineer will be responsible for insuring the design intent
is implemented during the construction phase and will inspect the site before, during,
and after construction. This task also includes preparing and enforcing a Labor
Compliance Plan that satisfies relevant provisions of the California Labor Code.

The monitoring wells will be drilled by qualified well drillers with experience in
constructing monitoring wells. The following qualifications will be required:

e Experience — The Contractor shall have at least 5 years experience in drilling
nested wells to depths of at least 500 feet using the drilling, construction and
development methods as specified.

e License — The well driller must possess a current C-57 Well Drillers License,
valid in the State of California.

Since the drilling will be performed in Kings County, the Contractor shall obtain well
drilling permits from Kings County. The contractor will be responsible for obtaining
encroachment permits for all wells constructed on County Road right-of-ways. Based
on the experience of Provost & Pritchard Consulting Group, Kings County rarely
declines permits to construct wells on county road right-of-ways, as long as all County
guidelines are met. The well driller shall also submit well completion reports to the
California Department of Water Resources.

Subtask 3.2 - Geologic and Geophysical Logging
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During drilling the borehole cuttings will be logged be a Professional Geologist and
classified in accordance with the Unified Soil Classification System. Well log
information will include material description, date of drilling, type of drill rig, type and
diameter of drill bit, type of fluid additives and depth of boring. Upon completion of
drilling, the boring will be geophysically logged (e-logged) to aid in identifying aquifer
and aquitard materials and the depth of occurrence of each. Monitoring zones and
appropriate well screen intervals will be identified during this process.

Subtask 3.3 - Surveying

Upon completion of construction, each of the monitoring well nests will be surveyed for
casing elevation. Each of the individual casings will be surveyed and marked (generally
on the north side of the casing) for reference for future depth to water measurements.
The concrete well pad and surrounding ground surface will also be surveyed for
elevation. Well elevations (absolute) will be measured within 0.1 feet. Each well will
have a horizontal survey reported in latitude and longitude. Surveying will be performed
by licensed surveyors.

Subtask 3.4 - Prepare Record Drawings

The final well design and construction may differ slightly from the well specifications due
to variations in site conditions and geology. As a result, final well construction
information will be documented, including: well depth and diameter, casing diameters,
screened intervals, gravel/sand pack intervals and type, sealing intervals and type, and
conductor casings and surface completion details. The drawings will be signed by a
professional engineer.

Task 4 - Post Construction Activities

Subtask 4.1 — Hydrogeologic and Stratigraphic Evaluation

A detailed hydrogeologic and stratigraphic evaluation will be performed by a
professional geologist and documented in a technical memorandum. The evaluation will
consider the geologic logs, e-logs, water quality results, and other information obtained
during well construction. A cross section will be constructed along the three wells in the
Apex Ranch area.  The geologic information will be correlated with regional studies,
and compared to data from other wells in the area. The purpose of the evaluation will
be: 1) characterizes the geology and hydrogeology; 2) provide insight into the impact of
groundwater banking operations on groundwater levels; 3) identify stratigraphic features
that could impact horizontal and vertical water movement; and 4) refine estimates for
the boundary of the E-clay confining layer.

Subtask 4.2 - Monitoring Well Sampling and Analytical Testing
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Each casing within the monitoring well nests will be sampled and analytically tested for
an irrigation suitability analysis, which includes the primary constituents of interest in the
area (see list of constituents on Exhibit 6.4). One travel blank samples and one
duplicate samples will also be submitted for quality control. Proper well development
will be performed for accurate testing results, and testing will be executed as outlined in
the sampling protocols in the KCWD GMP (pg 38 of Exhibit 3.2). Water levels will also
be recorded when water quality samples are retrieved. All sampling will be conducted
by appropriate professionals, with appropriate preservatives, under proper chain of
custody procedures, and transported to the lab within the proper holding times. The
results will be summarized and reviewed by a water quality specialist. The results will
also be compared to other water quality test results in the area, state drinking water
standards, and recommended values for irrigated agriculture.

Task 5 - Project Reporting

Subtask 5.1 - Progress Reports

The District will submit quarterly progress reports to DWR. These reports will discuss
progress to date, data developed, information gained, costs incurred, and problems
encountered. Each report will be prepared in accordance with the required DWR
format. Progress reports will also be presented to the District Board and the
Groundwater Monitoring Committee.

Subtask 5.2 - Draft Project Report

The draft report will include pertinent data, criteria, maps, narratives, alternatives,
recommendations and conclusions identified in this work plan. The report will also
include an Executive Summary, a comparison between the planned schedule and
actual timeline with an explanation of differences, and a discussion of major problems
encountered and how they were resolved. This report will also include, at a minimum,
data collected pursuant to this grant, including the following:

Location and description of wells included in monitoring program
Geologic Logs

Monitoring well record drawings

Borehole geophysical logs

Survey information

Summary of stakeholder participation in this project

Water level information

Water quality test results

The draft report will be submitted to DWR for review. The agency review period is
anticipated to be three months. The Draft Report will also be available in the KCWD
office for review by the public.
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Subtask 5.3 - Final Project Report

KCWD will submit three hard copies and one electronic copy of the final report to DWR.
The final report will address comments from DWR on the draft report. The Final Report
will also be available in the KCWD office for public review, and one copy will be given to
the Kings Rivera Area Property Owners Association.

Technical Background
The scope of work was prepared using detailed information found in the KCWD files
and the numerous technical references listed in Exhibit 5.1. Therefore, there is strong
technical justification for the project and the scope of work is based on documented and
accepted scientific data.

Consistency with GMP and IRWMP

The scope of work is also compatible with the goals and objectives in the KCWD
Groundwater Management Plan, and the Kaweah Delta Water Conservation District
Regional Groundwater Management Plan, as discussed in Section 4.5.

The KCWD is part of the Upper Kings Basin Integrated Regional Water Management
Authority (UKBIRWMA). The UKBIRWMA prepared an Integrated Regional Water
Management Plan in 2007 and are currently updating it. The existing IRWMP can be
found on the Authority’s website (http:/www.krcd.org/water/ukbirwma/docs gov.html).
The proposed project is compatible with the IRWMP in many ways. Specifically, the
project is consistent with the following goals listed on pages 5-5 to 5-6 of the IRWMP:

e Halt, and ultimately reverse, the current overdraft and provide for
sustainable management of surface and groundwater
e Collect and compile water quality baseline data for the region
* [dentify and pursue sources of funding needed to support project
development”

In addition, page 6-2 the IRWMP states:
“After reviewing the water management strategies, the Water Forum

established Conjunctive Use & Groundwater Management as the
prevailing theme of the Upper Kings Basin IRWMP.”

5.5 — Project Deliverables

The project will have the following deliverables:

1. Conceptual Design Memorandum. This memorandum will document the draft
design features and assumptions for review by stakeholders and technical
experts.
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2. Monitoring Well Plans and Specifications. Final construction drawings and
specifications will be prepared for the five proposed monitoring wells.

3. Monitoring Well Bid Documents. Bidding and legal documents will be
prepared for a public bidding process.

4. Record Drawings. Record drawings will be prepared documenting the
constructed conditions at each of the five monitoring wells.

5. Hydrogeologic and Stratigraphic Evaluation. This deliverable will include an
evaluation of the hydrogeology and stratigraphy based on the data collected
during the project.

6. Quarterly Progress Reports. Progress reports will be submitted to the DWR on
a quarterly basis. No format was provided in the 2012 Proposal Solicitation
Package, but the progress reports will be prepared according to DWR
recommendations.

7. Draft Project Report. A draft report will be prepared summarizing the work from
all the project tasks. One copy of the report will be submitted to DWR after
District review. The DWR review period is assumed to be three months.

8. Final Project Report. A final report will be submitted that addresses pertinent
comments from DWR. Two hard copies and one electronic copy will be
submitted to DWR.

More detail on these deliverables is provided in Section 5.4 — Work Iltems.

5.6 — Permitting and Environmental Documentation

Permitting and environmental compliance efforts are reflected in the budget and
schedule. KCWD has experience with permitting a similar project in 2011 and is familiar
with the required process. No permits will be required other than Kings County Well
Drilling permits and Encroachment permits.

Environmental Impacts

No adverse environmental impacts are anticipated from the project. Constructing
monitoring wells has minimal disturbance to small areas. The wells will tap multiple
aquifers, but will be carefully designed and constructed so they do not contribute to
inter-aquifer flow. Overall the project will help to support groundwater banking and
overdraft mitigation efforts, which offer positive benefits to the environment.

CEQA Compliance
It is believed that monitoring well construction is exempt from CEQA. Specific locations
for the monitoring wells have been identified and it is believed that their construction will
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have no adverse environmental impacts. KCWD will therefore claim a Class 6
‘Information Collection’ exemption (Section 15306), and a Class 3 ‘Small New Facilities’
exemption (Section 15303). A notice of exemption will be approved by the KCWD
Board of Directors and filed with Kings County. KCWD used these exemptions on
another monitoring well project in 2011. All other work performed on the project will be
scientific and engineering studies and therefore will qualify as a Class 6 ‘Information
Collection’ exemption.

NEPA Compliance
The proposed project will not use federal funds or involve federal facilities so the
National Environmental Policy Act (NEPA) does not apply.

Permitting Requirements

A Kings County well drilling permit will be needed for the monitoring wells. The permit
must be filed by a licensed drilling contractor, and the District will ensure the driller has
secured the permit before they begin drilling. Kings County stated that these permits
are processed the same day they are received. An Encroachment Permit is needed
from the County to install wells on their property. The well driller will be responsible for
securing these permits and KCWD will facilitate the effort. In the past these permits
were secured within one week. No other permits are expected to be necessary for the
project.

5.7 — Strateqy for Evaluating Progress and Performance

KCWD has developed a detailed process for project monitoring and evaluation. This
process is reflected in the work plan, budget and schedule.

General Project Monitoring
Project monitoring will be performed through the following:

Updates on the project status at monthly District Board meetings

Quarterly progress reports submitted to DWR

Groundwater Monitoring Committee meetings

Kings River Area Property Owners Association meetings

The Draft Project Report will be available in the District office for public review and
comments

oD~

These monitoring efforts will provide opportunities for the public, Groundwater
Monitoring Committee, Board of Directors, District staff, KRAPOA, neighboring
agencies, and DWR to comment on the project. Involving these parties will ensure the
work is proceeding in the appropriate direction and ultimately provides a product that is
needed, useful and understood. Lastly, the numerous QA/QC measures outlined in
Section 8: Quality Assurance, will also help to ensure that the project is properly
monitored and reviewed.
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Management of Schedule and Budget

The budget and schedule will be reviewed weekly to measure progress versus
expenditures. If expenditures are higher than anticipated, or progress is behind
schedule, then the KCWD manager and engineering consultant will meet within one
week to resolve any problems. DWR will be notified as soon as possible if there are
budgetary or scheduling concerns. The schedule, however, includes some contingency
so schedule problems are considered unlikely. However, if schedule problems do arise
then additional qualified personnel will be assigned to the bring the project’s timeline
back on schedule.

The schedule (Exhibit 7.1) contains several important milestones, including:

Conceptual Design Memorandum

Completion of Plans and Specifications
Commencement of Monitoring Well Construction
Completion of Monitoring Well Construction
Completion of Hydrogeologic/Stratigraphic Evaluation
Draft Project Report

Final Project Report

These milestones will help to gauge project success in terms of schedule, knowledge
gained, and facilities constructed.

Project Performance by Task
Project performance will be measured as described below for each of the five project
tasks:

Task 1 - Public Outreach. Public outreach efforts will be evaluated based on the
number of people reached, and comments received. Useful comments will be
incorporated into the design of the monitoring network and help improve groundwater
management.

Task 2 - Monitoring Well Design. Performance will be evaluated through design reviews
during different stages in the design. These design reviews will be performed internally
by the engineering consultant, an independent third party expert, District staff,
Groundwater Monitoring Committee, Kings River Area Property Owners Association,
and the Board of Directors. This will help ensure the designs are suitable and
compatible with the local conditions, and meet the needs of the District. Construction
will not proceed until the final design is acceptable to the stakeholders.

Task 3 - Monitoring Well Construction. Oversight during monitoring well construction
will include periodic visits by the engineering consultant and daily visits by District staff.
If necessary, the design will be modified to suit site-specific characteristics to provide a
more useful monitoring well. Design modifications will only be made after consultation
with the District Manager, engineering consultant, and drilling contractor.
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Task 4 - Post Construction Activities. Post construction activities will include soill
logging, cross section development, and groundwater quality testing. All of this
information will be reviewed by technical specialists as well as KCWD staff and the
Groundwater Monitoring Committee. Comments from reviewers will help ensure the
data is presented in an organized and appropriate format, and is usable by District staff.
All the collected information will be compared to existing geologic and water quality data
in the area for consistency.

Task 5 - Project Reporting. Project reports will be reviewed by the engineering
consultant, District staff, Groundwater Advisory Committee, KRAPOA, and Board of
Directors. This will help ensure the reports are well organized, contain relevant
information, and contain an appropriate level of detail.

5.8 — Property Access

One monitoring well (MW-P4) will be constructed on property owned by Kings County
Water District. The other four wells will be sited in the shoulders of Kings County road
right-of-ways. In the experience of the District’'s consulting engineer, Kings County
rarely denies permission to install non-producing wells (i.e. monitoring wells) in it's road
right-of-ways, as long as its guidelines are met. An Encroachment Permit is needed
from the County to install wells on its property. The well driller will be responsible for
securing these permits, and KCWD will facilitate the effort. In the past these permits
were acquired within one week.

5.9 - Information Dissemination

KCWD has a well developed process for public outreach and information dissemination.
These efforts are intended to reach local water users, the general public, and other
public agencies. The goals of the information dissemination efforts include:

Educate the public on the goals and benefits of the project
Keep the public informed on project progress

Gauge public support for the project

Collect and discuss comments and suggestions

~on -

Public outreach efforts that will be used are shown in Figure 5.1. These public
outreach efforts are reflected in the work plan, budget and schedule.
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Figure 5.1 — Information Dissemination

KCWD Board Meetings

The District holds monthly board meetings that are publicly advertised and open to the
public. At the beginning of each meeting there is a public comment period where
opinions or concerns may be voiced on any issue. During the course of the proposed
project, regular presentations will be made at the monthly Board meetings on the project
status and any important project issues.

Groundwater Monitoring Committee

Ten years ago, KCWD formed a Groundwater Monitoring Committee to assist with
monitoring groundwater conditions in the District, especially in the area of the Apex
Ranch Conjunctive Use Project. The Committee is comprised of local citizens.
Information on the project will be shared with the committee members. KCWD will
describe the purpose and goals of the project, obtain input on the location and depth of
wells, and share information gathered during the well construction and subsequent
geologic analyses. The Committee is also responsible for preparing annual monitoring
reports for the Apex Ranch project (Exhibit 4.3), which will include data collected at the
new monitoring wells. Details of the committee membership are provided on page 14 of
Exhibit 4.3.

Department of Water Resources

In compliance with CWC 10795.19, the KCWD will submit groundwater related data
collected as part of this grant to DWR. This data will include well completion reports,
state well number, well casing elevation, groundwater level data, etc.

Kings River Area Property Owners Association

The Kings River Area Property Owners Association (KRAPOA) was formed to organize
local landowners and work with KCWD on local groundwater management issues.
KCWD will share the information collected on the project with KRAPOA representatives
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and their consulting geologist. KRAPOA will be given copies of well location maps, well
logs, e-logs, water quality test results, and the hydrogeologic/stratigraphic evaluation.

Groundwater Data Sharing
KCWD will share groundwater level information from the new wells through several
existing data sharing programs, including:

e Data sharing programs with the neighboring Alta Irrigation District, Consolidated
Irrigation District and the enclaved Lakeside Water Irrigation District.

e Data sharing program with the Kings River Conservation District, that prepares
regional groundwater contour maps and documents them in annual reports.

e The wells will be added to the California State Groundwater Elevation Monitoring
(CASGEM) database and thus made available to the State and the public.

General Public

The KCWD office is open to the public every work day and during lunch for the public’s
convenience. Growers are always welcome to talk to the District Manager or operations
staff about issues and concerns. Copies of reports such as the Groundwater
Management Plan are also available in the office for the public’s review. In the future,
documentation on the proposed project will also be available in the office for public
review including the Final Project Report, and annual groundwater monitoring reports.
KCWD is also active in educating local schools on water issues. Exhibit 5.2 is an
agenda for a day long educational program including site visits to different water
projects. This program will also be used to educate teachers and students about the
proposed project.
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Exhibit 5.1

Technical References for Kings County Water
District LGA Grant Application

1. California Department of Water Resources, Bulletin No. 74-81 — Water Well
Standards: State of California, 1981.

2. California Department of Water Resources, Bulletin No. 74-90 — Water Well
Standards: State of California, Supplement to Bulletin 74-81, 1990.

3. California Department of Water Resources, California’s Groundwater, Bulletin
118 (Update 2003), 2003.

4. California Department of Water Resources, Groundwater Basins in California,
Bulletin 118-80, January 1980.

5. Croft, M. G and Gordon, G. V., Geology, Hydrology, and Quality of Water in
the Hanford-Visalia Area, San Joaquin Valley, California, U. S. Department of
the Interior, Geologic Survey, Water Resources Division, Open-File Report
prepared in cooperation with the California Department of Water Resources,
1968.

6. Croft, M.G., Subsurface Geology, Southern San Joaquin Valley, California U.
S. Department of the Interior, Geological Survey, Water Supply Paper 1999
H, prepared in cooperation with the California Department of Water
Resources, 1972.

7. Davis, G. H, Green, J. H., Olmsted, F. H., and Brown, D. W., Ground-Water
Conditions and Storage Capacity in the San Joaquin Valley, California, USGS
Open-file Report, 1957.

8. Fugro West, Inc., Water Resources Investigation of the Kaweah Delta Water
Conservation District — Final Report, December 2003 (Revised July 2007).

9. Jensen, M.E., Design and Construction of Farm Irrigation Systems, 1980.

10. Kaweah Delta Water Conservation District, Kaweah Delta Water
Conservation District Groundwater Management Plan, Updated November 7,
2006.

11. Page, R. W., Geology of the Fresh Ground-Water Basin of the Central Valley,
California, with Texture Maps and Sections, U.S. Geological Survey,
Professional Paper 1401-C, 1986.

12. Provost & Pritchard Engineering Group, Inc. and Kenneth D. Schmidt and
Associates, Apex Ranch Conjunctive Use Project, Groundwater Monitoring
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Exhibit 5.1

Program, Results of Operations from October 2010 through September 2011,
December 2011.

13. Provost & Pritchard Engineering Group, Inc. and Kenneth D. Schmidt and
Associates, Apex Ranch Hydrogeologic and Water Supply Investigation,
November 2001.

14. Provost & Pritchard Engineering Group, Inc., Kings County Water District
Groundwater Management Plan, May 2011.
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EXHIBIT 5.2

Ag Il ~ It Is All About Water
Kings County Water District
200 N. Campus Dr.
Hanford, CA 93230

Monday

7:15am  Teachers meet at water district office

8 am Arrive Kaweah Delta Water Conservation District off cs:
California water Jaw — Don Mills
History & Tour of Terminus Dam — Mark Larscn
Lunch

1:30 pm  Depart for Kings Co. Water District

2 pm Flows and Mechanics — Don Mills
3 pm Environmental Water discussion — Jim Verbocn
Tuesday

7:00 am Meet at and depart from Kings Co. Water Dist i¢’; office —

Don Mills
Tour of Water Bank
Tour of Lakeside Head gates
Tour of Lakeside's Cartwright area

11:00 am Distribution & Efficiencies — Chris Linneman, $uinmers
Engineering

noon Lunch Local water safety and conservation pio¢rams —
Kelly

1:00 pm  Wrap up — Don & Kelly

2 pm Evaluations
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